

ANNUAL PROCUREMENT PLAN OF F.Y. 2023-24

PROJECT: "REHABILITATION OF KPT & RAIL CONNECTIVITY (PHASE-I)"

Sr. No.	Total No of Items to be Procured	Estimated Cost (In Million)	Date of Advertisement	Tender Opening Date	Technical Evaluation Time Line	Tender Committee Time Line	Procurement Method	Tentative Date of Award of Contract / PO	Tentative Date of Receipt of Material	Remarks (if any)
1	9x10x6 = 100 9x10x6 = 114 9x12x6 = 19 10x10x6 = 228 11x10x6 = 152 12x10x6 = 114 13x10x6 = 57 14x10x6 = 95 14x12x6 = 38 15x12x6 = 57 16x10x6 = 57 16x12x6 = 57	48.00	24.05.2023	24.05.2023	07.07.2023	10.07.2023 (File)	Open Competitive Bidding	-	-	Wood Sleeper and Crossing Timbers 1. Tender has been filed on 10.07.2023 due to higher rates. 2. Bidding documents have been revised with provision of price adjustment clause which is under approval process. 3. Tentative date of re-floating tender on 24.08.2023
	9x10x6 = 100 9x10x6 = 114 9x12x6 = 19 10x10x6 = 228 11x10x6 = 152 12x10x6 = 114 13x10x6 = 57 14x10x6 = 95 14x12x6 = 38 15x12x6 = 57 16x10x6 = 57 16x12x6 = 57	48.00	24.08.2023	13.09.2023	13.10.2023	13.11.2023	Open Competitive Date	30.12.2023	31.06.2024	After filing of above tender, the tender will be re-floated by Track Supply Officer , Pakistan Railways, Headquarter Office, Lahore for the same / above material. The Time Lines of Tender are Tentative subject to the inclusion of price adjustment clause in the tender documents.