

## Annual Procurement Plan For 2023-24

(Under Rule 8 and 9 of the Public Procurement Rule 2004)

**Name of the Procuring Agency: Pakistan Railways Carriage Factory, Islamabad.**

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (PKR) In Millions	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks
1	M.S Sheets (1.5mm, 2mm ) non corrosive, M.S Chequered Plate	85	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
2	M.S Plates ( 4mm ,5mm,6mm,10mm,12mm,20mm, 25mm,40mm )	50	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
3	M.S Channels (200 X75 x8.5mm, 180 x 70 x 8mm, 100 x 50 x 6mm & 65 x 42x 5.5mm )	14	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
4	Special Channels ( 25 x 50 x 3mm, 50 x 14 x 2.5 mm & 53 x9x 2.5mm)	20	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
4	Unequal Angle	2	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
6	M.S Equal Angle	7.5	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
7	Special Steel Section	3.04	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority

8	Special Z Section	13	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
9	G.I Sheet	2	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
10	Alum Equal Angle	1.1	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
11	Alum Section	6.3	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
12	Lever catch Assembly	0.22	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
13	Window Pressure Rail	0.83	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
14	Single Glass Pane for Side Door	0.45	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
15	Alum. Covering Frame for side wall Large window	1.6	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
16	Hex Head Screws etc	1.8	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
17	Air Hose Pipe	0.3	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
19	Spring Washer and Disc	1.2	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority

20	Split pin etc	0.5	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
21	Hex Head Bolts etc	1.2	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
22	Cross Recessed CSK (Flat) Head Screw	1.2	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
23	CSK Flat Head Alum. Rivet etc	1.8	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
24	M.S Welding Electrodes	1.4	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
25	M.S General Purpose Electrodes	0.3	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
26	Stainless Steel Welding Electrodes	0.8	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
27	Stainless Steel Welding Electrodes for dissimilar size	1.1	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
28	Stainless Steel welding wire	0.0	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
29	M.S. Welding Wire in spool for use on Co2 Welding plant	2.4	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
30	Calcium Carbide	3.0	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority

31	Air brake equipment	15.2	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
32	Bolster Shock Absorber	6.5	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
33	Plywood	23	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
34	Granular cork grain	13	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
35	Slate Grey Terrazo Spoknal	8	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
36	Packing RKE	5.25	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
37	Hose pipe	0.5	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
38	Adhesive Solution	3.5	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
39	Silicon Sealant for Window in Tube	0.7	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
40	Nitric Acid commercial grade	0.28	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
41	Cloth markeen	0.1	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority

42	PVC Cables	93.5	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
43	Coaxial Cables	2.5	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
44	PVC tape adhesive	0.06	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
45	Tin plated Copper Thimble	0.8	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
46	PVC Cable Duct	0.4	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
47	Piano type switch	0.37	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
48	Double tube light	5.06	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
49	PVC Pipe	0.16	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
50	Hose Pipe etc	1.7	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
51	T8 LED Tube Rod etc	3.9	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
52	Flush mounting selector switch etc	1.18	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority

53	Electric power connector set (Inter car coupler)	16.5	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
54	Volume Control etc	0.62	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
55	Carriage Roof Fan	7.26	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
56	Condensor fan motor, eavporator Fan	10	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
57	Sealed compressor (scroll) etc	8.6	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
58	Heater Assemblies	0.6	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
59	High Pressure and low pressure (duel pressure switch) etc	4.2	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
60	Combine 6 row evaporator and condensor	13.	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
61	Electrical controls and Protection Devices	3.6	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
62	Two step temperature Thermostat etc	2	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
63	LED TV etc	9.5	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority

64	433 mhz RF module	0.5	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
65	PVC Connector strip	0.3	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
66	Paint Items with specifications etc	12.6	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
67	Paint items etc	5.02	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority
68	M.S Seamless Pipes	1.5	Open Competitive bidding/ Single Stage Two envelope Procedure	July/Aug-23	Oct/Nov-23	Jan/Feb-24	Subject to approval of relevant Sanctioning Authority